


Project Startup in Four Steps

Want a digital version of this cue card? [Click on this link](#) or scan QR →



* **For Avi-on paid startup:** if the project sponsor/agent introduces Avi-on to the fixture assembler, contractor, and electrician right after shipment, *Avi-on Remote Technicians* can manage the project setup & pre-wire meetings. If there are delays in introductions, then the project sponsor assumes the PM responsibilities

** **To commission projects remotely, startup technicians require an installed Bridge, as well as advanced training on *Avi-on Pro* software.** The *Avi-on Mobile Commissioning App* uses a smartphone for onsite commissioning of small, simple projects. Mobile is easier to use, and it has fewer capabilities than *Pro*






Project Manager's 4-Step Startup Checklist




Need to schedule Remote Startup? Go to [Avi-on.com/Contact](https://avi-on.com/Contact) or scan the QR code at right →



Step 1) Host Pre-Wire Meeting(s)


- a) For large projects, use [Project Manager's Detailed Checklist](#) (QR →) 
- b) **Host Pre-Wire Meeting** with electricians
 - i) Document order of operations
 - ii) Create a personal [Avi-on Account](#) and/or join the project's *Location*. QR→ 
 - iii) Prep [ZoneScanner Tool](#)
 - 1) Create Zones
 - 2) Invite electricians to *ZS Tool*
 - 3) Practice scanning QR codes & installing devices with Electricians. QR next column→
 - iv) Verify controls wiring diagrams & wire colors: [Avi-on.com/Resources](https://avi-on.com/Resources)
- c) **Pre-schedule Avi-on Remote Startup** at [Avi-on.com/Contact](https://avi-on.com/Contact)
- b) **For in-fixture controls**, train assembler to qualify, build, & test with required [Fixture Assembly Checklist](#) (QR →) 

Step 2) Deliver Site ZoneScanned, Powered, w/ Bridge

- d) Install [LTE Bridge](#) as soon as site is powered (QR →) 
- e) Instruct electrician to use [ZoneScanner Tool](#) to install controls and assign them to zones (QR →) 
- f) Use [Electrician's Checklist](#) to power site, resolve wiring and fixture issues prior to leaving site (QR →) 
- g) Work in parallel with electricians to resolve power, wiring, and fixture issues*

** If you are unable to resolve issues with the Electrician's Checklist **AND** the project has an LTE Bridge, request remote help at [Avi-on.com/Contact](https://avi-on.com/Contact), often at no cost. Large or complex requests will receive an estimate*

Step 3) Commission Controls

For Avi-on Remote Startup, please pre-schedule at [Avi-on.com/Contact](https://avi-on.com/Contact) (QR → → →) 

For Partner-led Startup, use *Mobile Commissioning App* -or- *Avi-on Pro for Mac* -

- a) If not done in Step 2, add *Groups*
- a) Use *ZoneScanner data* to match zones to groups
- b) Associate groups w/ sensors or wall stations
- c) Set dimming, trim, and/or color for groups & individual devices
- d) Set occupancy, vacancy, + sensor sensitivity
- e) Establish overrides like ALS or emergency
- f) Add schedules or scenes (NTM required)
- g) Test & adjust the system & settings


Step 4) Close Out Project

Email Notice of Project Close-out
If partner led the startup and/or Bridge is removed, provide partner's contact info for future support

—
Keep or remove the LTE Bridge depending on ongoing service & support expectations

Startup Steps 1 & 2: Installing Devices for Commissioning

Need to schedule Remote Startup? Go to [Avi-on.com/Contact](https://avi-on.com/Contact) or scan the QR code at right →




* **For projects with Avi-on paid startup:** if the project sponsor/agent introduces Avi-on to the fixture assembler and electrician right after shipment, Avi-on Remote Techs can do project setup & pre-wire meetings. If there is a delay in introductions, then the sponsor/agent assumes the PM responsibilities

** **To commission projects remotely, startup technicians require an installed Bridge, as well as advanced training on Avi-on Pro for Laptop.** The Avi-on Mobile Commissioning App is easier to use and has fewer capabilities than Pro. Mobile is designed for onsite commissioning of small, simple projects

- (1) If you do not have a personal Avi-on account, use Mobile or Pro to create one. **Do not create duplicate locations, as they cannot be combined.** Check shipping documents or ask project manager for location information. If uncertain, go to [Avi-on.com/Contact](https://avi-on.com/Contact) or scan the QR code at top of page
- (2) Use [Location.Avi-on.com](https://location.avi-on.com) to manage User Roles such as member v. location manager
- (3) Use Mobile, Pro, or ZoneScanner.Avi-on.com to invite Electricians to use ZoneScanner. Electricians do not need an account for the ZoneScanner Tool

Startup Steps 3 & 4: Complete Commissioning & Close-Out Project

Please see previous page for Steps 1 & 2



Avi-on Pro



Mobile Commissioning

NOTES

(4) **Project Startup Step 3 (Controls Commissioning)** relies on completion of **Project Startup Steps 1-2**: all devices are delivered fully powered, ZoneScanned, with a Bridge. Remote commissioning requires a functioning Bridge. Please see previous page for details of Steps 1-2

(5) **Mobile Commissioning App** is designed for onsite commissioning of small, simple projects, and it has fewer capabilities than **Avi-on Pro**. Mobile is not optimized for large numbers of devices, and it does not do remote claiming, apply complex sensor or override settings, or do diagnosis